
SAUGET LANDFILL
Contract #68-82-5001

Delivery Order No.: 5001-05-365
Ceiling Amount: $100,000
Date of Order: 01/25/95
Work Completion: 03/17/95

Sauget & Company Landfill, Site Q
St. Clair County
Sauget, Illinois

1. Scope of Work

a. Participate in a site visit for preplanning with the OSC.

b. Develop a Health and Safety Plan to cover removal activities,

c. Haul in rock to make a pad to set the rolloffs and office trailer,

d. Mobilize a long front trackhoe for excavation.

e. Excavate areas of visual and analyzed contaminated areas and place excavated
material into a rolloff. Segregate highly contaminated drum material from lower
contaminated soil.

f. Collect bulked samples for profiling and disposal facility approval,

g. Properly dispose of contaminated material.

h. Grid sample excavated area to obtain the extent of contamination and remove
the remaining soil.

i. Implement necessary backfill and erosion control measures to prevent cap
erosion.

2. Site Pre-Planning/Site Visit

On February 16, 1995, an initial site visit was conducted by the USEPA. During the
visit the USEPA explored the tasks to be performed by the ERCS contractor. Topics
relating to mobilization date, logistical requirements, safety issues and disposal
requirements were discussed.



The following personnel attended the site walk:

Sam Borries USEPA
Ken Braig Riedel
Russ Gulledge Riedel
Greg Rakers Riedel

3. Site Specific Health & Safety Plan

Final preparation of the Health and Safety Plan has been completed by Riedel. A copy
of the Health and Safety Plan will be reviewed by the OSC prior to implementation.
A copy of the Health and Safety Plan will be available on-site through the duration of
the project.

4. Mobilization

Riedel will mobilize personnel and equipment from Riedel's St. Louis office.
Mobilization is scheduled for February 21, 1995.

5. On-Site Set-Up

Riedel will initially mobilize one Response Manager, one equipment operator and one
laborer to assist in rock placement and trailer set-up. Two additional laborers will be
added for hand work as required.

6. Personnel

a) Response Manager Ken Braig
b) Field Clerk Nicole Alien
c) Health & Safety Greg Rakers
d) Equipment Operator
e) Laborers
f) T & D Coordinator Mark Douglas

7. Equipment

a) General

4 Two Way Radios
1 Cellular Phone
2 Fire Extinguishers
1 First Aid Kit

b) Office/Administrative



c) Vehicles

2 Pick-up Trucks
1 Break Van

d) Trailers

1 Office Trailer

e) Heavy Equipment

1 Longfront Trackhoe

f) Decontamination

8. Materials

4 rolls Visqueen
5 cases Tyvek
1 case GMC-H Cartridges
1 case Duct Tape
4 each Shovels

20 each Fence Posts
2 rolls Bannerguard
1 case Latex Gloves
1 case Latex Booties
1 roll Drum Liners
1 case Paper Towels


